
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:16 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 069 Date: 25-Feb-2011 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 535

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

The ABF crews activities:

1. The crew started setting up the facility to gather the washouts from the K- Hinge during grouting to a
basin. There is a doubt if ABF can finish the work for both the West and East K-Hinges until Monday
February 28,2011.
2. At 1:00 P.M. in the afternoon Bob Brignano and I checked randomly the amount of applied torque to
some of the A490 bolts. Some didn’t meet the requirement of 1616 lb.ft torque and consequently with the 
help of three ABF crews the bolts are tightened to the specified torque.
3. Bob has informed the ABF that A490 bolts don’t satisfy the specification, either the shaft length is 
decreased of thicker washers are used. ABF has stopped installing more bolts and the West side are
untouched.
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